EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 12:58:42

2. Agency: 015

3. Bureau: 00

4. Name of this Investment: IT Infrastructure Mainframes and Servers Services and Support (ITI MSSS)
5. Unique Project (Investment) Identifier: 015-00-02-00-01-5203-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
Treasury’s ITI Mainframes/Servers Systems & Support (ITI MSSS) IT Investment Initiative provides funding
for all hardware and software mainframe and mid-range computers (servers) grouped by platform (e.g., UNIX,
Wintel, LINUX, etc.), including system management and utility software. ITI MSSS addresses the identified
gap which includes major challenges at Treasury ranging from cost reduction/avoidance, improving IT security
to keep ahead of emerging threats, and to ensure adequate scalability to meet to growing needs of our
stakeholders. This IT Investment’s goals pursue addressing the challenge of cost reduction/cost savings
include server virtualization and consolidation, improved asset management, and strategic sourcing of
hardware and software. Server virtualization will also provide the ability to provide better service to business
areas by improved systems management and faster server provisioning. To keep up with emerging security
threats the Treasury Department will continue to make on-going investments in security infrastructure
technologies. The ITI MSSS is set to address the challenges include server virtualization and consolidation,
improved asset management, strategic sourcing of hardware and software and on-going investments in
security technologies.
a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
¢ Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
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e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

0O O O O o o
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

TDOX-060058 T&M: Time & Y  2006-02-24 2006-02-24 2011-09-30 $7.6 * * * * *
Materials

263-01-0088 CPIF: Cost Y 2007-03-23 2007-03-23 2011-12-15 $27.9 o @ @ & @

Plus Incentive
Fee

TCC-05-HQ-G-0015 FFP: Firm Y  2004-12-07 2005-01-01 2013-09-30 $28.5 * * * * *
Fixed Price

TFMS-06-K-0034 LH: Labor Hour Y  2006-12-31 2007-01-01 2011-12-31 $44.0 i & i & &

TFMS-HQ-07-K-0019 T&M: Time & Y 2007-01-15 2007-01-15 2011-12-31 $10.5 * * * * *
Materials

TIRNO-06-D-00026 CPFF: Cost Y  2006-10-30 2006-10-30 2011-10-31 $29.2 i & i & &

Plus Fixed Fee

TPD-FIN-07-K-00026 FFP: Firm Y  2006-11-15 2006-11-15 2011-09-30 $0.9 * * * * *
Fixed Price

CC-04-HQ-G-0001 FFP: Firm Y 2003-11-13 2004-12-01 2012-09-30 $3.6 o @ @ & @
Fixed Price

TIRNO992000020731 FFP: Firm Y 2006-05-31 2007-10-01 2012-09-30 $109.4 * * * * *
Fixed Price

TIRNO0O7D000040001 FFP: Firm Y 2007-08-31 2007-10-01 2012-09-30 $36.0 & R & & &
Fixed Price

TM-HQ-08-C-0032 CLIN 6 FFP: Firm Y  2008-02-29 2008-03-01 2012-09-30 $15.6 * * * * *
Fixed Price

TPD-FIN-08-K-00020 FFP: Firm Y 2007-10-01 2007-10-01 2012-09-30 $0.1 * * * * *
Fixed Price

TPD-FIN-08-K-00037 FFP: Firm Y  2008-04-07 2008-04-07 2011-04-06 $0.0 * * * * *
Fixed Price

TPD-FIN-08-K-00044 FFP: Firm Y 2008-05-14 2008-05-14 2011-05-13 $0.0 * * * * *
Fixed Price

TPD-FIN-08-K-00045 FFP: Firm Y 2008-05-14 2008-05-14 2011-05-13 $0.1 * * * * *
Fixed Price

TPD-FIN-08-00035 FFP: Firm Y  2008-04-09 2008-04-09 2011-05-08 $0.0 & R & & &
Fixed Price

TPD-FIN-08-K-00035 FFP: Firm Y 2008-03-12 2008-03-12 2013-03-11  $0.0 * * * * *
Fixed Price

TPD-FIN-08-K-00029 FFP: Firm Y  2008-03-03 2008-03-03 2012-03-02  $0.0 i w i s w
Fixed Price

TFMS-HQ-09-C-0002 FFP: Firm Y  2008-12-31 2008-12-31 2013-12-31 $44,419.3 * * * * *
Fixed Price

TPD-OIT-09-K-00021 FFP: Firm Y  2008-09-30 2008-09-30 2011-10-30 $0.3 o @ @ & @
Fixed Price

TIRNO99Z000080002 FFP: Firm Y  2000-09-29 2000-10-01 2011-09-30 $88.8 * * * * *
Fixed Price
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *
a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2011 Management Percent 20% 40% To Be
and improvement in Determined 1st
Organizational service levels Quarter FY
Excellence toward 2012
applicable
agency
benchmarks
2011 Management Percent of 7% 40% To Be
and Treasury-wide Determined 1st
Organizational investments Quarter FY
Excellence using 10l 2012
Common
Solutions
2011 Management Percent of 100% Remains at To Be
and bureaus 100% Determined 1st
Organizational collaboratively Quarter FY
Excellence participating in 2012
annual update
of action plan
2011 Management Percent of 0% 20% To Be
and potential cost Determined 1st
Organizational savings realized Quarter FY
Excellence 2012
2012 Management Percent 20% 40% To Be
and improvement in Determined 1st
Organizational service levels Quarter FY
Excellence toward 2013
applicable
agency
benchmarks
2012 Management Percent of 7% 40% To Be
and Treasury-wide Determined 1st
Organizational investments Quarter FY
Excellence using IOl 2013
Common
Solutions
2012 Management Percent of 100% Remains at To Be
and bureaus 100% Determined 1st
Organizational collaboratively Quarter FY
Excellence participating in 2013
annual update
of action plan
2012 Management Percent of 0% 20% To Be
and potential cost Determined 1st
Organizational savings realized Quarter FY
Excellence 2013
2013 Management Percent 20% 40% To Be
and improvement in Determined 1st
Organizational service levels Quarter FY
Excellence toward 2014
applicable
agency
benchmarks
2013 Management Percent of 7% 40% To Be
and Treasury-wide Determined 1st
Organizational investments Quarter FY
Excellence using IOl 2014
Common
Solutions
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Table 1: Performance Information Table
2013 Management Percent of 100% Remains at To Be
and bureaus 100% Determined 1st
Organizational collaboratively Quarter FY
Excellence participating in 2014
annual update
of action plan
2013 Management Percent of 0% 20% To Be
and potential cost Determined 1st
Organizational savings realized Quarter FY
Excellence 2014
2014 Management Percent 20% 40% To Be
and improvement in Determined 1st
Organizational service levels Quarter FY
Excellence toward 2015
applicable
agency
benchmarks
2014 Management Percent of 7% 40% To Be
and Treasury-wide Determined 1st
Organizational investments Quarter FY
Excellence using IOl 2015
Common
Solutions
2014 Management Percent of 100% Remains at To Be
and bureaus 100% Determined 1st
Organizational collaboratively Quarter FY
Excellence participating in 2015
annual update
of action plan
2014 Management Percent of 0% 20% To Be
and potential cost Determined 1st
Organizational savings realized Quarter FY
Excellence 2015
2015 Management Percent 20% 40% To Be
and improvement in Determined 1st
Organizational service levels Quarter FY
Excellence toward 2016
applicable
agency
benchmarks
2015 Management Percent of 7% 40% To Be
and Treasury-wide Determined 1st
Organizational investments Quarter FY
Excellence using IOl 2016
Common
Solutions
2015 Management Percent of 100% Remains at To Be
and bureaus 100% Determined 1st
Organizational collaboratively Quarter FY
Excellence participating in 2016
annual update
of action plan
2015 Management Percent of 0% 20% To Be
and potential cost Determined 1st
Organizational savings realized Quarter FY
Excellence 2016
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FY 2011 * * 2010-10-01 2011-09-30 0.00% 0.00%
Mainframes
and Servers
DME

FY 2011 * * 2010-10-01 2011-09-30 0.00% 0.00%
Mainframes
and Servers
SS

FY 2012 * * 2011-10-01 2012-09-30 0.00% 0.00%
Mainframes
and Servers
DME

FY 2012 2 & 2011-10-01 2012-09-30 0.00% 0.00%
Mainframes
and Servers
SS

FY 2013 * * 2012-10-01 2013-09-30 0.00% 0.00%
Mainframes
and Servers
DME

FY 2013 & & 2012-10-01 2013-09-30 0.00% 0.00%
Mainframes
and Servers
SS

FY 2014 * * 2013-10-01 2014-09-30 0.00% 0.00%
Mainframes
and Servers
DME

FY 2014 * * 2013-10-01 2014-09-30 0.00% 0.00%
Mainframes
and Servers
SS

FY 2015 * * 2014-10-01 2015-09-30 0.00% 0.00%
Mainframes
and Servers
DME

FY 2015 2 & 2014-10-01 2015-09-30 0.00% 0.00%
Mainframes
and Servers
SS

FY 2009 $22.6 $22.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Mainframes
and Servers
DME

FY 2009 $692.7 $692.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Mainframes
and Servers

SS

FY 2010 $14.8 $11.1 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%
Mainframes
and Servers

DME

FY 2010 $705.1 $528.8 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%
Mainframes
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost | Planned Starf Actual Start Planned Actual Planned Actual
of Milestones| ($M) Completion | Completion Percent Percent
Date Date Complete Complete
and Servers
SS

* - Indicates data is redacted.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 9/9 of Section300



